COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2017

ESTI MATE SUMVARY 12: 40: 58
CONTI D C20582 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 20582- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 118.0 DAYS TI VE ALLOW 146 WORK DAYS
|-70 MP 180- 186 BARRI ER REPLAC PERCENT TI ME: 80. 82 ORI G TI VE ALLOW 146 WORK DAYS
PROJECT NO SHE 0702- 353
|-70 MP 180- 186 BARRI ER REPLAC
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 09/ 07/ 2017 DATE TI ME STARTED 06/ 13/ 2016
2350 E. 70TH AVE. DATE LET 01/ 14/ 2016 DATE WORK BEGAN 06/ 13/ 2016
P.O BOX 358 DATE AWARDED 02/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 06/ 13/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,349, 736. 76 PARTI Ol PATI NG $ 4,662, 175. 89 $ 516, 827. 21
AWARD PRQIECT AMT: $  5,155,609. 25 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 87.15% TOTAL EARNI NGS 4,662, 175. 89 516, 827. 21
FUNDS AVAI LABLE: $ 687, 560. 87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,662, 175. 89 516, 827. 21
TOTAL CLAI VB $ 0.00 RETAI NAGE -77,334.14 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,584, 841. 75 516, 827. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,584, 841. 75 516, 827. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 516, 827. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20582-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: SHE 0702- 353 ESTI MATE NO 0009 12: 40: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 10, 000. 000 8,231. 000
SF 267.000 333.75
1. 25000 8, 498. 000 10, 622. 50
0010 202-01140 *Renoval of Guardrail Type 4 24,593. 000 21, 471. 000
LF 877.500 10, 091. 25
11. 50000 22, 348. 500 257,007. 75
0015 203-02330 Labor er 80. 000 5. 000
HOUR 0. 000 0. 00
70. 75000 5. 000 353.75
0020 207-00205 *Topsoi | 40. 000 0. 000
CcY 0. 000 0. 00
69. 75000 0. 000 0. 00
0025 208-00002 Erosion Log (12 Inch) 100. 000 42.000
LF 0. 000 0. 00
18. 25000 42.000 766. 50
0030 208-00035 Aggr egat e Bag 300. 000 220. 000
LF 0. 000 0. 00
17. 50000 220. 000 3, 850. 00
0035 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 720. 00000 2.000 3, 440. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 131. 500 131. 500
HOUR 0. 000 0. 00
70. 75000 131. 500 9, 303. 63
0045 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 81. 500 81.500
HOUR 0. 000 0. 00
47. 25000 81. 500 3, 850. 88
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 11. 000
HOUR 0. 000 0. 00
202. 00000 11. 000 2,222.00
0055 208-00107 Renoval of Trash 120. 000 0. 000
HOUR 0. 000 0. 00

57. 50000 0. 000 0. 00



CONTI D: C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20582- Bl D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: SHE 0702- 353 ESTI MATE NO 0009 12: 40: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 655. 00000 0. 000 0.00
0065 212-00032 Soi | Condi ti oni ng 0. 700 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0.00
0070 213-00061 Mul ch Tacki fier 140. 000 0. 000
LB 0. 000 0. 00
14. 00000 0. 000 0.00
0075 240- 00000 *WIdlife Biologist 20. 000 11. 000
HOUR 0. 000 0. 00
128. 50000 11. 000 1, 413. 50
0080 240- 00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
312. 00000 0. 000 0.00
0085 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
42. 00000 0. 000 0.00
0090 606- 00710 Quardrail Type 7 (Style CA) 24, 383. 000 21, 339. 500
LF 863. 500 62, 819. 63
72. 75000 22,203. 000 1, 615, 268. 25
0090 MATERI AL ALLOMANCE Cuardrail Type 7 (Style CA) 0. 000
LF 0. 000 0. 00
57. 62347 0. 000 0.00
0091 900- 00006 Added Item (Dol lar)/ Price Reductions 0. 000 -906. 620
DOL 0. 000 0. 00
1. 00000 -906. 620 -906. 62
0095 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
400, 000. 00000 1. 000 400, 000. 00
0100 626- 01000 *Public Information Services 1. 000 0. 800
LS 0. 100 1,292.10
12, 921. 00000 0. 900 11, 628. 90



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20582-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: SHE 0702- 353 ESTI MATE NO 0009 12:40: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 627-00001 *Paverent Mar ki ng Pai nt 250. 000 179. 500
GAL 56. 500 4,929. 63
87. 25000 236. 000 20, 591. 00
0110 627-00005 *Epoxy Pavenent Mar ki ng 120. 000 30. 000
GAL 0. 000 0. 00
134. 00000 30. 000 4,020.00
0115 630- 00000 *Fl aggi ng 100. 000 10. 500
HOUR 16. 500 528. 00
32. 00000 27.000 864. 00
0120 630-00007  *Traffic Control Inspection 150. 000 109. 000
DAY 15. 000 3, 495. 00
233. 00000 124. 000 28, 892. 00
0125 630-00012  *Traffic Control Management 160. 000 116. 000
DAY 20. 000 25, 380. 00
1, 269. 00000 136. 000 172, 584. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 600
EACH 0. 000 0.00
291. 00000 3. 600 1, 047. 60
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
116. 50000 0. 000 0.00
0140 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 18. 000
EACH 0. 000 0.00
23. 25000 18. 000 418.50
0145 630-80342  *Construction Traffic Sign (Panel Size B) 134. 000 52. 200
EACH 1.800 41. 85
23. 25000 54. 000 1, 255. 50
0150 630-80343  *Construction Traffic Sign (Panel Size Q) 110. 000 30. 600
EACH 0. 000 0.00
23. 25000 30. 600 711. 45
0155 630-80344  *Construction Traffic Sign (Special) 96. 000 28. 800
SF 0. 000 0. 00
17. 50000 28. 800 504. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20582-BI D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: SHE 0702- 353 ESTI MATE NO 0009 12: 40: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 000 0. 00
1, 746. 00000 3. 600 6, 285. 60
0165 630- 80359 *Portabl e Message Sign Panel 510. 000 440. 000
DAY 70. 000 4,077.50
58. 25000 510. 000 29, 707.50
0170 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 342. 900
EACH 0. 000 0. 00
35. 00000 342.900 12, 001. 50
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 9. 900
EACH 0. 000 0. 00
35. 00000 9. 900 346. 50
0180 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 80. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0185 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 900
EACH 0. 000 0. 00
1, 746. 00000 0. 900 1,571. 40
0190 630-80370 Concrete Barrier (Tenporary) 2, 600. 000 2, 340. 000
LF 0. 000 0. 00
19. 75000 2, 340. 000 46, 215. 00
0195 630- 80380 *Traffic Cone 1, 000. 000 117. 000
EACH 18. 000 22.50
1. 25000 135. 000 168. 75
0200 630-85041 *Mobi | e Attenuator 248. 000 97. 000
DAY 34. 000 7,922.00
233. 00000 131. 000 30, 523. 00
0205 632-00000 N ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
13, 900. 00000 0. 000 0. 00
0210 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20582-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: SHE 0702- 353 ESTI MATE NO 0009 12: 40: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70021 F/ A On-The-Job Trai nee 1, 454. 000 1, 454. 000
HOUR 0. 000 0. 00
1. 00000 1, 454. 000 1, 454. 00
0230 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,213,295.76 $ 120,933.21$ 2,677,982.34
CAT NOO300 Structures F-11-AS
0235 202-00425 *Renoval of Bridge Railing 525. 000 525. 000
LF 0. 000 0.00
152. 00000 525. 000 79, 800. 00
0240 515-00400 *Concrete Seal er 600. 000 0. 000
SY 0. 000 0.00
7.50000 0. 000 0. 00
0245 606- 10705 *Bridge Rail Type 7 (Special) 565. 000 292. 000
LF 273.000 38, 766. 00
142. 00000 565. 000 80, 230. 00
CAT 0300 CURRENT AMI  $ 164, 530. 00 $ 38,766.00 % 160, 030. 00
CAT NOO301 Structures F-11-AV
0250 202-00425 *Renoval of Bridge Railing 1, 495. 000 1, 495. 000
LF 0. 000 0. 00
152. 00000 1, 495. 000 227, 240. 00
0255 515-00400 *Concrete Seal er 1, 400. 000 692. 000
SY 0. 000 0. 00
7.50000 692. 000 5, 190. 00
0260 606-10705 *Bridge Rail Type 7 (Special) 1, 538. 000 1, 538. 000
LF 0. 000 0. 00
142. 00000 1, 538. 000 218, 396. 00
CAT 0301 CURRENT AMI  $ 456, 136. 00 $ 0.00$ 450, 826. 00



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20582-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: SHE 0702- 353 ESTI MATE NO 0009 12: 40: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Structures F-11-AT

0265 202-00425 *Renoval of Bridge Railing 793. 000 792. 000
LF 0. 000 0. 00
152. 00000 792. 000 120, 384. 00
0270 515-00400 *Concrete Seal er 705. 000 371. 000
SY 0. 000 0. 00
7.50000 371. 000 2,782.50
0275 606- 10705 *Bridge Rail Type 7 (Special) 833. 000 785. 000
LF 0. 000 0. 00
142. 00000 785. 000 111, 470. 00
CAT 0302 CURRENT AMI  $ 244,109.50 $ 0.00$ 234, 636. 50

CAT NOO303 Structures F-12-AT

0280 202-00425 *Renoval of Bridge Railing 1, 572. 000 774.000
LF 798. 000 121, 296. 00
152. 00000 1, 572. 000 238, 944. 00
0285 515-00400 *Concrete Seal er 1, 396. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0290 606-10705 *Bridge Rail Type 7 (Special) 1, 610. 000 774.000
LF 20. 000 2,840. 00
142. 00000 794. 000 112, 748. 00

CAT 0303 CURRENT AMI  $ 478,034.00 $ 124, 136.00 $ 351, 692. 00
CAT NOO304 Structures F-12-AS

0295 202-00425 *Renoval of Bridge Railing 1, 545. 000 762. 000
LF 778. 000 118, 256. 00
152. 00000 1, 540. 000 234, 080. 00
0300 515-00400 *Concrete Seal er 1, 373. 000 686. 000
SY 0. 000 0. 00
7.50000 686. 000 5, 145. 00
0305 606-10705 *Bridge Rail Type 7 (Special) 1, 585. 000 772.000
LF 808. 000 114, 736. 00
142. 00000 1, 580. 000 224, 360. 00

CAT 0304 CURRENT AMI  $ 470, 207.50 $ 232,992.00 % 463, 585. 00



CONTI D: C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20582-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: SHE 0702- 353 ESTI MATE NO. 0009 12: 40: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 Structures F-11-AX
0310 202-00425 *Rermoval of Bridge Railing 774.000 774.000
LF 0. 000 0. 00
152. 00000 774.000 117, 648. 00
0315 515-00400 *Concrete Seal er 706. 000 706. 000
Sy 0. 000 0. 00
7.50000 706. 000 5, 295. 00
0320 606- 10705 *Bridge Rail Type 7 (Special) 794. 000 794. 000
LF 0. 000 0. 00
142. 00000 794. 000 112, 748. 00
CAT 0305 CURRENT AMI  $ 235,691.00 $ 0.00%  235,691.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
42, 626. 00000 1. 000 42, 626. 00
0330 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 714. 00000 1. 000 34, 714. 00
0335 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
10, 393. 00000 1. 000 10, 393. 00
CAT 0400 CURRENT AMI  $ 87,733.00 $ 0.00$ 87, 733. 00

PRQJIECT TOTAL CURRENT AMI  $

5,349,736.76 $

516,827.21$ 4,662, 175.84



